



NUMALIGARH REFINERY LIMITED
COMMERCIAL DEPARTMENT

PUR-IHP-1000118

Date: - September 11, 2020

CORRIGENDUM NO. 1 TO NOTICE INVITING TENDER

Job name : Design, Detail Engineering and Complete Construction of a Hostel Building at NRL
Dhanshiri Nagar (Railway Colony), Golaghat, Assam.

Tender Ref : OC15000300 dated 01.09.2020

With reference to the above tender no., bidders may kindly note following changes in the tender and inclusion of new points in the SCC.

Also, kindly note the revised due date and opening date (technical bids) of the tender.

1. **Contractual period:** 12 (twelve) months from the date of site handover by NRL. This contractual period includes 21 days period for submission of structural drawings vetted from any IIT/NIT or Assam Engineering College after taking approval from NRL from the date of handing over of site.

2. **New Point to SCC: Mobilisation of Shuttering material and Penalty :**

Contractor shall be responsible for making available at site requisite shuttering and scaffolding materials for two nos. of floors at any point of time. It is expected that after concreting of one slab, the contractor shall proceed for centring and shuttering of the columns, beams and slabs of the next floor without wasting any days for removal and re-use of previously used shuttering and scaffolding items.

The actual deployment schedule of shuttering material shall be submitted by the contractor and get approved by Engineer-in-charge. In the event of failure to mobilise the material as per approved schedule applicable penalty as shown below (Table no. 1) shall be imposed. Penalty for non-mobilization of the shuttering shall be limited to 2% of the total executed value.

Table no. 1

Sl. No.	MATERIAL DESCRIPTION	Minimum requirement during construction	Penalty Rates/Set /day
1	Shuttering material for slab along with sufficient number of scaffolding props and support.	Two Sets	Rs.2500/
2	Shuttering material for column(4M height)	20 SETS	Rs.100/

3. **Corrigendum to Clause No. 21 (Scope of Material Supply) of SCC :**

Scope of supply of all materials, tools & tackles, equipment and machineries and labor is entirely of contractor's responsibility. However, in the interest of expediting the work NRL may supply cement and reinforcement bars to the contractor on chargeable basis on their request and subject to availability at NRL. In such case the contractor has to lift the materials from NRL's warehouse in Refinery premises and transport to the worksite at his own cost. NRL shall recover the landed cost of the materials (prevailing at the time of issuance) plus 15% overhead and applicable GST from contractor's RA Bills or any other dues.

However, any claim by contractor for delay in execution of the job due to non-issuance of Cement and Steel supply by NRL on Chargeable basis as mentioned above shall not be entertained.



NUMALIGARH REFINERY LIMITED
COMMERCIAL DEPARTMENT

Revised due date of the tender : 21.09.2020 upto 11:00 AM

Date of opening of technical bids : 22.09.2020 after 11:00 AM

All other terms & conditions of the tender document shall remain un changed.

GM (Commercial),I/c
Numaligarh Refinery Limited
Numaligarh, Dist : Golaghat, Assam – 785 699